


Hi, Mr. Weber

Important milestones



Contacts

Client Marco Weber marco@weber.com +44544123122	Company Key client manager Nina Kraigher Nina@company.com +44544123122	Architect Michael Sonntag michael@company.com +44544123122	Production manager to be defined	Onsite Construction manager to be defined
---	--	--	--	---

Project Progress

- Legal**
 - Contract**
6 Oct 2020 >
 - Financial guarantee**
20 Oct 2020 >
- Design phase**
 - Executive Design**
Deadline: 30 Oct 2020
2 collapse phases <
 - Analyses**
Deadline: 25 Oct 2020
1 >
 - Perimts**
Deadline: 30 Oct 2020
1 >
 - Production Design**
Deadline: 31 Oct 2020
1 show phases >
 - Payment 1/2**
Paid on 31 Oct 2020 >
- Assembly phase**
 - Outdoor**
Deadline: 20 Nov 2020 >
 - Indoor**
Deadline: 20 Dec 2020 >
 - Payment 2/2**
Deadline: 20 Dec 2020 >
- Finalization**
 - Official handover**
Deadline: 20 Jan 2021 >

Executive Design summary

Lorem ipsum dolor sit amet, consectetur adipiscing elit. Curabitur massa nisl, sollicitudin nec vehicula id, condimentum a elit. Duis ultricies sollicitudin magna et imperdiet. Cras condimentum nisi ut tellus congue eleifend. Sed lacinia magna sit amet lacinia tristique. Quisque vitae pulvinar eros. Aliquam quis massa a sapien mollis tempus ut non libero. Duis lectus nisl, fermentum in fermentum vitae, convallis vitae tortor. Pellentesque id pulvinar dolor. Duis condimentum enim nisi, in varius ex varius vel.



- pdf Architectural design
- pdf Interior design